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1. Introduction

1.1 Data Support Tools Thread Overview.

This thread supports historical data retrieval and analysis similar to but improved upon what would be found on
the CDS HI-TRAX system today. A Robust CAP Program Web Interface as well as the second phase of the
Advanced Data Analysis ToolADAT), will be featured in Atlas. The Phase Il CLCS Retrieved Data Presentation
(RDP) will be delivered.

1.2 Data Support Tools Thread Concept

The Data Support tools thread will provide three data analysis and presentation products that fill diffeeernbpi
the engineering data review tool puzzle. These three tools arellist CAP Web Interface (RCWI), the
Advanced Data Analysis TooRDAT) and the Retrieved &ta Presentation (RDP). They all reside on the SDC
and are accessible from the CLCS Support Workstation, the office workstation andA8recenters. These
three products are being deployed in Thor with continuation of their functional buildup to take place in Atlas.
They are written iJAVA so as to belptform independent and to take advantage of the KSC intranet and the
engineering community’'s familiarity with web browsers.
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1.3 Data Support Tools Thread Specification

1.3.1 Statement of Work

e Continuation oRobust CAP Program Web Interface

* Provide Additional CAP GUI for CAP 113
* Provide servlet to enable closing of holes in firewall
¢ Provide Enhancements to Existing GUIs

* Advanced Data Analysis ToolADAT) Phase II

* Provide capability to save users data to a workstation
*  Provide support for other table view formats
* Provide access to online data status (DSTAT)

* Phase Il CLCS Retrieved Data Presentation (RDP)

» Develop additional retrievals

» Develop a retrieval that combines the Console Activity Trace retrieval and
the Operator Communications Retrieval

* Develop a retrieval to support LDB/UPLK command data reporting

« Enhancements to existing retrievals
e Output in health column
* FD’s requested as a group
* FD’s selectable by type and source
« Output to a data file

Note: Raw, C-C, Log, FD Retrievals from RDP required for HMF operational date.

1.3.2 SLSRequirements

2.2.10.2.2The CLCS shall provide the capability to display and plot data retrieved from the SDC.

2.4.7.2The SDC shall provide the capability to retrieve recorded Measurement FD data in raw and formatted
formats, including interpreted ASCII data, where applicable.

2.4.7.3The SDC shall provide a set of programs to retrieve each different kind of data sent from a RTPS set in raw
and formatted formats, including interpreted ASCII data, where applicable.

2.4.7.4The SDC shall provide the capability to retrieve LDB and GSE data in raw and formatted formats.

2.4.7.5The SDC shall provide the capability to retrieve, correlate, index, analyze, and format processed data.

2.4.7.6The SDC shall provide a set of programs to aid in data reduction and analysis.

2.4.8.7 The existing archive of Shuttle data shall be incorporated into the SDC.

1.4 Data Support Tools Thread Hardware Diagram

Not Applicable

1.5 Data Support Tools Thread Deliverables

Softwar e:

Deliverable R&D Document Code APl Manual | Users Guide
Robust CAP Web Interface Yes est. in work No Online
Advanced Data Analysis Tool Yes 12,000 LOC No Online
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Deliverable R&D Document Code APl Manual | Users Guide
Retrieved Data Presentation Yes 15,000 LOC No Online

1.6 Data Support Tools Thread Assessment Summary

This section contains the summary of the costs and labor involved in implementing the capability. It is broken into
three sections. The first is a summary of the individual CI (CSCI and HWCI) labor assessments. The second is a
summary of hardware costs. The third is a summary of procurement activities needed.

1.6.1 Labor Assessments
The total Labor Costs required to provide this capability are summarized in the following table;

No. | CSCI/HWCI Name Atlas LM Changes covered in
1 Data Support Tools CSCI 12.0 LM
- Robust CAP Web Interface CSC
2 Data Support Tools CSCI 12.0 LM
- Advanced Data Analysis Tool CSC
3 Data Support Tools CSCI 24.0 LM

- Retrieved Data Presentation
TCID Build & Control 0 Test Build, Load & Activation Thread
Data Bank 0 Test Build, Load & Activation Thread
Data Recording & Archival 0 Log Record & Retrieval Thread
0

48.

~N oo~

Data Retrieval Log Record & Retrieval Thread
TOTAL

0 LM

1.6.2 Software Costs
The total Software Costs required to provide this capability are summarized in the following table:

Item Name Unit Cost Qty. Total Assumptions
number
1 Symantec $100| 13 $1,30Q0 Upgrade
Visual Cafe

2

3

4

5

6

7

8

9

10

Total: $1,300
Data Support Tools Thread Design Pandl 1 Review 5 03/31/98 — 2:35 PM

Rev: Basic



1.6.3 Data Support Tools Thread Procurement

This assumesthat an upgrade becomes necessary.

A summary of the procurement for Data Support Tools schedule is shown below:

Procur ement Activity Completion Date
Symantec Visual Café Upgrade PR 04/30/98
Receive Symantec Visual Cafe 07/09/97

1.7 Data Support Tools Thread Schedule & Dependencies
1.7.1 Schedule

Atlas Schedule for Data Support Tools:

Task Name Start Finish
AtlasAssessment Kickoff (No fonal kickoff held) 1/20/98 2/6/98
Concept Panel Internal Review None None
Concept Panel 1/20/98 2/6/98

Atlas Development
Requirement Panel Internal Review None None
Requirement Panel 3/23/98 4/10/98

Note: Dev
Design Panel Internal Review None None
Design Panel 4/10/98 5/1/98
CSCI Unit Testing 7/13/98 8/3/98
CSCI Formal Integration Test 8/10/98 8/21/98
Support System Integration Test None None
Atlas Development Complete 3/23/98 9/30/98

1.7.2 Dependencies

No. Dependency Area | Dependency Need Date

1 Recording/Retrieva Without recorded data we cannot function. 5/1/98
| Services

2 TCID Information | Without TCID information we cannot function. 5/1/98

3

4

1.8 Data Support Tools Thread Simulation Requirements
Not Applicable.
1.9 Data Support Tools Thread Integration and System Test

The system test will take place as part of the BASIS system test. This will probably not be during the Atlas time
frame.
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1.10 Data Support Tools Thread Training Requirements

1.10.1 Training Needed
We have five new developers that require JAVA training.

1.10.2 Training to be provided
We are planning to develop a 1 hour course in using Data Support Tools.

1.11 Data Support Tools Thread Facilities Requirements

None.

1.12 Trave Requirements

None

1.13 Data Support Tools Thread Action Items/Resolution

None.

2. CSCI Assessments

2.1 CSCI Data Support Tools Assessment

CSC Robust CAP Web Interface Work Required

CAP113 which was originally scheduled for Thor, has been moved to Atlas due to some CAP porting from CDS to
SDC schedule changes. Atlas will also see many enhancements to the CAP GUIs such as a deeper implementation
of options provided by the CAPS, and the development of serviet software which atmuldetwork

administrators to close some holes in the firewall.

CSC Advanced Data Analysis Tool Work Required

ADAT will increase its number of presentation options in Atlas. It will also provdesa to a list of data that is
currently online as well as providing the user with a capability to save data to their workstation.

CSC Retrieved Data Presentation Work Required

In Atlas Retrieved Data Presentation will create a new retrieval which essentially combines the CCMS Operator
Communications Retrieval with the Console Activity Trace retrieval. There will also be many data presentation
enhancements added as well as providing the user with a capability to save data to their workstation.

CSCI Assessment

CSC Name CSC Labor % of CSC
(LM)
RCWI 12 LM 100
ADAT 12 LM 100
RDP 24 LM 100
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Basis of estimate

RCWI will require two developers for six months in order to fulfill its Atlas requirements.
ADAT will require two developers for six months in order to fulfill its Atlas requirements.
RDP will require four developers for six months in order to fulfill its Atlas requirments.

Documentation

Document Type RDWI New/Update Number of Pages
Requirements and Design Documentation Update 15 pages
Users Guide Update 10 pages
API Interface Document None
Interface Design Document None
Test Procedure Update 60 pages

Document Type ADAT New/Update Number of Pages
Requirements and Design Documentation Update 15 pages
Users Guide Update 10 pages
API Interface Document None
Interface Design Document None
Test Procedure Update 60 pages

Document Type RDP New/Update Number of Pages
Requirements and Design Documentation Update 15 pages
Users Guide Update 10 pages
API Interface Document None
Interface Design Document None
Test Procedure Update 60 pages

Assumptions

- Data Support Tools will not execute from a CLCS Command Workstation for Atlas.

Open Issues

ERP #11 - SDC Data Retrieval to CCWS

ERP #12 - RTPS Retrieval Applications

ERP #75 - Ghostview RCWI for Usercéess from APPSVR

3. HWCI Assessments

None

4. COTSProducts Dependencies

4.1 SW Products Dependency List

Product Name

Quantity Needed

Need Date

Symantec Visual Cafe

13 Upgrades

4/30/98
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4.2 HW Products Dependency List

Product Name

Quantity Needed

Need Date

No purchases are necessary. SDC will be utilized.
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